

Task	starting week
1. Project Planning & Setup	1
1.1 Project bid & idea selection	1
1.2 Requirement analysis (SRS)	1
1.3 Client communication (EvoMetric)	1
1.4 Tech stack research	1
1.5 Discord setup & team workflow	1
2. System Design	2
2.1 User Interaction Design	2
2.1.1 Map interaction flow (click, explore, navigate)	3
2.1.2 User journey (browse → select → view details)	3
2.1.3 Navigation structure (hierarchy panel)	3
2.2 UI / UX Design	3
2.2.1 Wire framing (Low-Fi / High-Fi)	4
2.2.2 Web UI layout	4
2.2.3 Responsive design planning	4
3. Frontend Development	4
3.1 Map System	4
3.1.1 Display interactive map	4
3.1.2 Add Rock Cannon markers	4
3.1.3 Marker click interaction (popup/info)	4
3.1.4 Map navigation (zoom, pan)	4
3.2 Site Interaction	4
3.2.1 Site detail display (images + description)	4
3.2.2 Link marker → detail page	5

3.2.3 Left-side hierarchy panel (culture + wiki)	5
3.3 UI Implementation	5
3.3.1 Page layout development	5
3.3.2 Styling (CSS	6
3.3.3 Basic user interaction (buttons, navigation)	6
4. Back-end Development	6
4.1 Database	6
4.1.1 Database design	6
4.1.2 Data structure (sites, images, metadata)	6
4.1.3 Data storage setup	7
4.2 API Development	7
4.2.1 Fetch site data	8
4.2.2 Submit new site	8
4.2.3 Connect front-end to back-end	8
5. Content & Data	8
5.1 Research	8
5.1.1 Wikipedia research	8
5.1.2 YouTube research	8
5.1.3 Book references	8
5.2 Content Creation	8
5.2.1 Site descriptions	8
5.2.2 Image collection	9
5.2.3 Cultural information (hierarchy panel)	9
6. Testing & Integration	5

6.1 Frontend component testing	5
6.2 Interaction testing (map + UI)	7
6.3 Early usability testing	8
6.4 Bug fixing	10
7. Finalization	11
7.1 System refinement	11
7.2 Documentation (SRS, logs, reports)	12
7.3 Final demo preparatio	12

duration	Order	assigned to who
2	1	all
1	2	all
1	3	joshua Allan
1	4	Caerwyn kerby
1	5	all
2	6	all
3	7	Zhongyue Wang Hang Gao
2	8	Zhongyue Wang Hang Gao
1	9	Zhongyue Wang Hang Gao
1	10	Zhongyue Wang Hang Gao
2	11	Zhongyue Wang Hang Gao
2	12	Zhongyue Wang Hang Gao
1	13	Zhongyue Wang Hang Gao
1	14	Zhongyue Wang Hang Gao
1	15	Zhongyue Wang Hang Gao
3	16	Dylan Bardsley Joshua Allan Shuai Wnag
1	17	Dylan Bardsley Joshua Allan Shuai Wnag
1	18	Dylan Bardsley Joshua Allan Shuai Wnag
1	19	Dylan Bardsley Joshua Allan Shuai Wnag
2	20	Dylan Bardsley Joshua Allan Shuai Wnag
3	21	Dylan Bardsley Joshua Allan Shuai Wnag
3	22	Dylan Bardsley Joshua Allan Shuai Wnag
3	23	Dylan Bardsley Joshua Allan Shuai Wnag
2	24	Dylan Bardsley Joshua Allan Shuai Wnag

2	25	Dylan Bardsley Joshua Allan Shuai Wnag
2	26	Dylan Bardsley Joshua Allan Shuai Wnag
2	27	Dylan Bardsley Joshua Allan Shuai Wnag
1	28	Dylan Bardsley Joshua Allan Shuai Wnag
1	29	Dylan Bardsley Joshua Allan Shuai Wnag
3	30	Caerwyn kerby/ V baxter
1	31	Caerwyn kerby/ V baxter
1	32	Caerwyn kerby/ V baxter
2	33	Caerwyn kerby/ V baxter
1	34	Caerwyn kerby/ V baxter
2	35	Caerwyn kerby/ V baxter
1	36	Caerwyn kerby/ V baxter
1	37	Caerwyn kerby/ V baxter
1	38	Caerwyn kerby/ V baxter
2	39	all
1	40	all
1	41	all
1	42	all
1	43	all
2	44	all
2	45	all
1	46	all
1	47	all
4	48	all

Tasks


1	49	all
2	50	all
2	51	all
3	52	all
2	53	all
1	54	all
1	55	all
1	56	all

	Weeks			
	1	2	3	4
1. Project Planning & Setup				
1.1 Project bid & idea selection				
1.2 Requirement analysis (SRS)				
1.3 Client communication (EvoMetric)				
1.4 Tech stack research				
1.5 Discord setup & team workflow				
2. System Design				
2.1 User Interaction Design				
2.1.1 Map in teraction flow (click, explore, navigate)				
2.1.2 User journey (browse → select → view details)				
2.1.3 Navigation structure (hierarchy panel)				
2.2 UI / UX Design				
2.2.1 Wire framing (Low-Fi / High-Fi)				
2.2.2 Web UI layout				
2.2.3 Responsive design planning				
3. Frontend Development				
3.1 Map System				
3.1.1 Display interactive map				
3.1.2 Add Rock Cannon markers				
3.1.3 Marker click interaction (popup/info)				
3.1.4 Map navigation (zoom, pan)				

3.2 Site Interaction				
3.2.1 Site detail display (images + description)				
3.2.2 Link marker → detail page				
3.2.3 Left-side hierarchy panel (culture + wiki)				
3.3 UI Implementation				
3.3.1 Page layout development				
3.3.2 Styling (CSS				
3.3.3 Basic user interaction (buttons, navigation)				
4. Back-end Development				
4.1 Database				
4.1.1 Database design				
4.1.2 Data structure (sites, images, metadata)				
4.1.3 Data storage setup				
4.2 API Development				
4.2.1 Fetch site data				
4.2.2 Submit new site				
4.2.3 Connect front-end to back-end				
5. Content & Data				
5.1 Research				
5.1.1 Wikipedia research				
5.1.2 YouTube research				
5.1.3 Book references				
5.2 Content Creation				
5.2.1 Site descriptions				

5.2.2 Image collection				
5.2.3 Cultural information (hierarchy panel)				
6. Testing & Integration				
6.1 Frontend component testing				
6.2 Interaction testing (map + UI)				
6.3 Early usability testing				
6.4 Bug fixing				
7. Finalization				
7.1 System refinement				
7.2 Documentation (SRS, logs, reports)				
7.3 Final demo preparatio				

[illegible]



Team Member	Role
Dylan Bardsley	Front-end Developer
Joshua Allan	Front-end Developer / Technical Writer
Caerwyn Kerby	Contact Point / Back end developer
V Baxter	Back-end Developer
Shuai Wnag	Front-end Developer / Tester
Zhongyue Wang	Tester / Technical Writer
Hang Gao	Technical Writer

