

Task	starting week	duration	Order	assigned to who
1. Project Planning & Setup	1	2	1	all
1.1 Project bid & idea selection	1	1	2	all
1.2 Requirement analysis (SRS)	1	1	3	Joshua Allan
1.3 Client communication (EvoMetric)	1	1	4	Caerwyn kerby
1.4 Tech stack research	1	1	5	all
1.5 Discord setup & team workflow	1	2	6	all
2. System Design	2	3	7	Zhongyue Wang
2.1 User Interaction Design	2	2	8	Zhongyue Wang
2.1.1 Map in teraction flow (click, explore, navigate)	3	1	9	Hang Gao
2.1.2 User journey (browse → select → view details)	3	1	10	Zhongyue Wang
2.1.3 Navigation structure (hierarchy panel)	3	2	11	Hang Gao
2.2 UI / UX Design	3	2	12	Zhongyue Wang
2.2.1 Wire framing (Low-Fi / High-Fi)	4	1	13	Hang Gao
2.2.2 Web UI layout	4	1	14	Zhongyue Wang
2.2.3 Responsive design planning	4	1	15	Hang Gao
3. Frontend Development	4	2	16	Dylan Bardsley
3.1 Map System	4	1	17	Joshua Allan
3.1.1 Display interactive map	4	1	18	Shuai Wnag
3.1.2 Add Rock Cannon markers	4	2	19	Dylan Bardsley
3.1.3 Marker click interaction (popup/info)	4	2	20	Joshua Allan
3.1.4 Map navigation (zoom, pan)	4	3	21	Shuai Wnag
3.2 Site Interaction	4	3	22	Dylan Bardsley
3.2.1 Site detail display (images + description)	4	3	23	Joshua Allan
3.2.2 Link marker → detail page	5	2	24	Shuai Wnag
3.2.3 Left-side hierarchy panel (culture + wiki)	5	2	25	Dylan Bardsley
3.3 UI Implementation	5	2	26	Joshua Allan
3.3.1 Page layout development	5	2	27	Shuai Wnag
3.3.2 Styling (CSS)	6	1	28	Joshua Allan
3.3.3 Basic user interaction (buttons, navigation)	6	1	29	Caerwyn kerby/ V baxter
4. Back-end Development	6	3	30	Caerwyn kerby/ V baxter
4.1 Database	6	1	31	Caerwyn kerby/ V baxter
4.1.1 Database design	6	1	32	Caerwyn kerby/ V baxter
4.1.2 Data structure (sites, images, metadata)	6	2	33	Caerwyn kerby/ V baxter
4.1.3 Data storage setup	7	1	34	Caerwyn kerby/ V baxter
4.2 API Development	7	2	35	Caerwyn kerby/ V baxter
4.2.1 Fetch site data	8	1	36	Caerwyn kerby/ V baxter
4.2.2 Submit new site	8	1	37	Caerwyn kerby/ V baxter

	Weeks											
	1	2	3	4	5	6	7	8	9	10	11	12
1. Project Planning & Setup												
1.1 Project bid & idea selection												
1.2 Requirement analysis (SRS)												
1.3 Client communication (EvoMetric)												
1.4 Tech stack research												
1.5 Discord setup & team workflow												
2. System Design												
2.1 User Interaction Design												
2.1.1 Map in teraction flow (click, explore, navigate)												
2.1.2 User journey (browse → select → view details)												
2.1.3 Navigation structure (hierarchy panel)												
2.2 UI / UX Design												
2.2.1 Wire framing (Low-Fi / High-Fi)												
2.2.2 Web UI layout												
2.2.3 Responsive design planning												
3. Frontend Development												
3.1 Map System												
3.1.1 Display interactive map												
3.1.2 Add Rock Cannon markers												
3.1.3 Marker click interaction (popup/info)												
3.1.4 Map navigation (zoom, pan)												
3.2 Site Interaction												
3.2.1 Site detail display (images + description)												
3.2.2 Link marker → detail page												
3.2.3 Left-side hierarchy panel (culture + wiki)												
3.3 UI Implementation												
3.3.1 Page layout development												
3.3.2 Styling (CSS)												
3.3.3 Basic user interaction (buttons, navigation)												
4. Back-end Development												
4.1 Database												
4.1.1 Database design												
4.1.2 Data structure (sites, images, metadata)												
4.1.3 Data storage setup												

Team Member	Role
Dylan Bardsley	Front-end Developer
Joshua Allan	Front-end Developer / Technical Writer
Caerwyn Kerby	Contact Point / Back end developer
V Baxter	Back-end Developer
Shuai Wnag	Front-end Developer / Tester
Zhongyue Wang	Tester / Technical Writer
Hang Gao	Technical Writer

				Caerwyn kerby/ V baxter
4.2.3 Connect front-end to back-end	8	1	38	
5. Content & Data	8	2	39	
5.1 Research	8	1	40	
5.1.1 Wikipedia research	8	1	41	
5.1.2 YouTube research	8	1	42	
5.1.3 Book references	8	1	43	
5.2 Content Creation	8	2	44	
5.2.1 Site descriptions	8	2	45	
5.2.2 Image collection	9	1	46	
5.2.3 Cultural information (hierarchy panel)	9	1	47	
6. Testing & Integration	9	3	48	
6.1 Feature integration (front-end + back-end)	9	1	49	
6.2 Interaction testing (map + UI)	9	2	50	
6.3 Bug fixing	10	2	51	
6.4 Usability testing	10	2	52	
7. Finalization	11	2	53	
7.1 System refinement	11	1	54	
7.2 Documentation (SRS, logs, reports)	12	1	55	
7.3 Final demo preparation	12	1	56	

[illegible]